
 

 COUNTY OF LOS ANGELES 
 

 DEPARTMENT OF PUBLIC WORKS 
 
 900  SOUTH  FREMONT  AVENUE 
 ALHAMBRA,  CALIFORNIA  91803-1331 
 Telephone:  (626) 458-5100 
JAMES A. NOYES, Director  www.ladpw.org   ADDRESS ALL CORRESPONDENCE TO: 
  P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 
 
 
 
 IN REPLY PLEASE 
   REFER TO FILE:   

October 31, 2002 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
VAL VERDE COMMUNITY REGIONAL PARK  
GENERAL IMPROVEMENT PROJECT 
APPROVE TOTAL PROJECT BUDGET 
AWARD AGREEMENT  
SPECS. 6546; C.P. 86410; C.P. 86490 
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND 
THE DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD: 
 

1. Approve the total project budget of $1,358,662 for the Val Verde 
Community Regional Park General Improvement Project detailed in 
Enclosure A. 

 
2. Award and authorize the Director of Public Works to execute an 

agreement with Khorramian Group Architects, Inc., to provide design and 
consultant services for the Val Verde Community Regional Park General 
Improvement Project for a not to exceed fee of $81,890 funded by the 
Safe Neighborhood Parks Propositions of 1992 and 1996, Park In-Lieu 
Fees Special Fund, and net County cost; and establish the effective 
contract date following receipt of insurance certificates filed by the 
consultant. 

 

PJ-1 



The Honorable Board of Supervisors 
October 31, 2002 
Page 2 
 
 
 

 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
Approval of the recommended actions will allow Public Works to award the design 
services agreement to renovate Val Verde Community Regional Park. 
 
The 58-acre Val Verde Community Regional Park originally developed in the 1920s is 
located in the unincorporated community of Val Verde southwest of Castaic in the Fifth 
Supervisorial District.  The upper area of the park consists of undeveloped hillsides and 
canyons.  The lower developed area of the park includes a clubhouse building, 
swimming pool and pool building, two restroom buildings, ball field, tennis and 
basketball courts, playground, picnic areas, shuffleboard court, horseshoe pits, and two 
parking lots.  The San Martinez Wash runs through the park, south of San Martinez 
Road in the lower area of the park.  
 
The proposed project includes replacing one of the existing restroom buildings; 
enlarging and renovating the ball field, renovating the basketball court, tennis court, and 
play area; constructing drainage improvements, and miscellaneous site and ADA 
improvements. 
 
Implementation of Strategic Plan Goals 
 
This action is consistent with the County’s Strategic Plan Goals of Fiscal Responsibility 
and Children and Families Well-Being as it is an investment in public infrastructure and 
will provide enhanced recreational opportunities to assure good health and social 
well-being for children and families.  
 
FISCAL IMPACT/FINANCING 
 
The recommended agreement with Khorramian Group is for a total not to exceed fee of 
$81,890.  The total project cost, including plans and specifications, plan check, 
construction, equipment, consultant services, miscellaneous expenditures, and County 
services, is currently estimated at $1,358,662.  The Project Schedule and Budget 
Summary are included in Enclosure A. 
 
Sufficient appropriation is currently available in the Fiscal Year 2002-03 Capital Projects 
budget (C.P.s 86410 and 86490) to fund this project.  Project funding is provided from 
the Safe Neighborhood Parks Proposition of 1992 under Section 8, Subsection (a), 
Paragraph (2), Subparagraph (MM) ($17,662); Safe Neighborhood Parks Proposition of 
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1996 under Section 3, Subsection (a), Paragraph (1), Subparagraph (WW) ($675,000); 
Park In-Lieu Fees Special Fund from Park Planning Area No. 35 ($366,000); and net 
County cost ($300,000). 
 
Operating Budget Impact  
 
Following completion of the project, scheduled for April 2004, Parks and Recreation 
anticipates no start-up or increase in annual operating costs since the project is limited 
to the renovation or replacement of existing recreational facilities. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Parks and Recreation originally hired Owen Group, Inc. to provide 
architectural/engineering design and consultant services for the project.  After 
preparation of a limited drainage study and schematic plans, Parks and Recreation 
terminated Owen Group’s services and transferred the project to Public Works in 
October 2000.  
 
A standard agreement, in the form previously approved by County Counsel, will be 
used.  The standard Board-directed clauses that provide for contract termination, 
renegotiation, and hiring of qualified displaced County employees will be included. 
 
As requested by your Board on August 12, 1997, and as a threshold requirement for 
consideration for contract award, Khorramian Group is willing to consider Greater 
Avenues for Independence Program participants for future employment.   
 
Khorramian Group is in full compliance with Los Angeles County Code Chapter 2.200 
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury 
Services Program). 
 
ENVIRONMENTAL DOCUMENTATION 
 
Awarding this agreement will have no environmental impact.  The appropriate 
environmental documentation will be completed prior to returning to your Board to adopt 
plans and specifications and advertise for construction bids.  
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CONTRACTING PROCESS 
 
Khorramian Group was selected using the Architectural Evaluation Board’s accelerated 
architect/engineer selection process where the AEB provides a ranked list of qualified 
architectural/engineering firms for specific types of building design projects with a 
construction value less than $2,000,000. Using this process, a single firm is chosen 
from the AEB’s ranked list and invited to submit a proposal.  The selection of 
Khorramian Group to submit a proposal was solely based on its qualifications to perform 
the design work.   
 
On February 3, 1998, your Board requested that contract opportunities be listed on the 
Office of Small Business website.  However, this contract opportunity was not listed on 
the website because the AEB evaluation process was used.  Public Works uses the 
Office of Small Business website to offer general consultant opportunities, and the AEB 
supplements its business listing of architectural firms from website information. 
 
In March 2001, Public Works, under delegated authority, awarded a consultant services 
agreement to Wheeler and Gray, Inc., to conduct a comprehensive drainage study of 
the park.  The final drainage study report was completed in October 2001 and included 
recommendations for resolving the on-site park drainage issues.  
 
On February 5, 2002, Public Works, under delegated authority, awarded a consultant 
services agreement for a not to exceed fee of $11,500 to Khorramian Group for 
programming services.  As part of the program phase, Khorramian Group validated and 
updated the facility program prepared by Parks and Recreation in 1999 based on the 
current needs of the park and the drainage study recommendations and prepared a 
conceptual cost estimate for the project. 
 
Khorramian Group has agreed to provide the recommended services for a not to 
exceed fee of $81,890.  This fee includes architectural/engineering design, construction 
administration, consultant, and additional and reimbursable services.  Consultant 
services will include geotechnical services.  The construction administration portion of 
the fee proposed by Khorramian Group is applicable to services during construction and 
will be billed only during construction.  The fee for additional and reimbursable services 
will only be used if additional work is requested and approved by Public Works. 
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The negotiated fee is based on the County’s architectural/engineering fee schedule 
approved by your Board on August 21, 1990.  The negotiated fee has been reviewed by 
Public Works and is considered reasonable for the scope of work. 
 
Khorramian Group’s fee schedule, Community Business Enterprise participation data, 
and three-year contracting history are on file with Public Works. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
   
The recommended action will have no impact on current County services or projects. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to the Chief Administrative Office (Capital 
Projects), Parks and Recreation, and Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES      DAVID E. JANSSEN 
Director of Public Works     Chief Administrative Officer 
 
 
 
TIM GALLAGHER  
Director of Parks and Recreation 
 
JG:rr 
U:\general\parks\val verde park\Administrative-Clerical\board letters\ValVerdeAE Board letter.doc 

 
Enc.  
 
cc: County Counsel 
 Department of Public Social Services (GAIN Program) 
 



 

 

October 31, 2002 
 

 
 

ENCLOSURE A 
 

VAL VERDE COMMUNITY REGIONAL PARK  
GENERAL IMPROVEMENTS PROJECT 
APPROVE TOTAL PROJECT BUDGET 

AWARD AGREEMENT 
SPECS. 6546; C.P. 86410; C.P. 86490 

 
I.  PROJECT SCHEDULE 
 

Project Activity Scheduled 
Completion Date 

Award Design Contract 11/12/02 

Execute Design Contract 11/26/02 

Schematic Design 01/21/03 

Construction Documents 04/16/03 

Jurisdictional Approvals 06/19/03 

Construction Award 09/09/03 

Construction Start 10/01/03 

Substantial Completion 04/27/04 

Final Acceptance 06/28/04 
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II.  PROJECT BUDGET SUMMARY 
 

Budget Category Proposed Project 
Budget 

Drainage Study $ 32,580 

Programming $ 11,500 
Plans and Specifications 
 Basic Design Services 
 Construction Administration 
 Additional Consultant Services 
 A/E Additional/Reimbursable Services 
 Total A/E Contract 
 Design Contingency 

  
$ 50,410 
  16,070 
  7,500 
$ 7,910 
$  81,890 
$  10,000 

Plan Check and Jurisdictional Reviews $ 21,000 
Construction 
 Construction Contract 
 Change Order Contingency (10 Percent) 
 Total Construction 

 
$ 801,005 
$ 80,100 
$ 881,105 

Other Consultant Services* $ 37,900 

Miscellaneous Expenditures $ 6,000 

County Services $ 276,687 

 TOTAL $ 1,358,662 

 
* Includes previous Parks and Recreation expenditures for drainage study ($15,400) 

and schematic design ($12,500) by Owen Group. 
 


